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MODIFIED J1T $216 million

ESTIMATED CONSTRUCTION 
AND RIGHT OF WAY COST

Estimate in 2005 dollars

COST and SCHEDULECOST and SCHEDULECOST and SCHEDULECOST and SCHEDULE

SCHEDULE

Draft Environment June 2005

Least Environmentally Damaging Practicable Alternative (LEDPA) June 2005

Final Environmental Document January 2006

Right of Way Clearance August 2007

Begin Construction May 2008

Complete Construction January 2012
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